20 Sep 2010
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar

Participants
FLL Team - Marilyn Vasques, Ed Zipser, Gerry Heymsfield, Cerese Albers, Michele
Garrett, Matt He, Instrument and Forecast teams

Telecon
Bjorn Lambrigtsen, Rich Blakeslee, Michael Goodman, Scott Braun, Bud Meins, Tim
Miller

Global Hawk Report
e Aircraft - green
o No fly day

o NCAR Droposonde team to arrive today
o ATC Radio is repaired

Dropsonde went into vibration this morning.
Tuesday will be dropsonde ramp test and tech brief.
Wednesday will be the possible dropsonde test flights.
Thursday will be possible pre-flight.
Re-fly of Low Altitude test flight and high altitude flights in one day.
Must be a weekday and have a chase plane.
HAMSR - green.
LIP - green
HIWRAP - yellow

o Some noise in 2-channels in the Ka band

o Analyzing data
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WB-57 Report
e Aircraft - green
e HIRAD - green
o HIRAD removed from NASA926- but this is standard procedure since
no targets in range. N926 to be used this week for pilot procedure
o Crew ready to meet in Tampa. Just looking for a storm to fly.
o WRB-57 approved to extend flights until at least 30September
o Science team headed back to HSV waiting for storms to approach
e NAST-I still delayed - probably will not take part.
DC8 Report
e Aircraft- green.
o Today DC8 goes to STX. Takeoff at 16Z. Ready for full science flight
Tues. & Wed. returning to FLL on Wed. Planned takeoff from STX
Tues. & Wed. at 16Z. This will end the GRIP Mission with the DC8.
o West of Barbados around W62.
e LASE - green.



cannot fly for the duration of GRIP

Science

Work has begun on preparation of charts for NASA HQ briefing.

e Need platform scientist reports for GH
This week consider flying intense localized systems - non-tropical cyclone but
good convective events. Test the GH in these convective systems with lightning
Tuesday is the last possible day to suitcase to STX

e Not considering flying a one-shot into a single storm
Thursday-Friday would be the last two flight days if a storm is flyable. This
decision would be made on Wednesday

e DC8in Atlantic: If no Genesis or Rapid Intensification then look for Dust -
possibly a 4-5 hr mission to satisfy LASE, LARGE and DAWN

e GH extension for LIP, HAMSR, HIWRAP? - If nothing on the horizon on 24Sep
then these instruments may end their participation in the experiment



